Capital Improvement Phasing

Short Term

- County Courthouse Remodel / Expansion
- Washington Street Parking Structure
- Franklin Street Parking Lot
- Pedestrian Concourse / Phase 1

Mid Term

- Pete T. Cenarrusa Building Office Tower Addition
- State Library Block Office Building
- Bannock Street Parking Lot
- Pedestrian Concourse, Phase 2

Long Term *

- 3rd Street Office / Parking Facility
- Pedestrian Concourse / Phase 3
- 8th Street Office / Parking Facility
- Courthouse Block Office Buildings
- * Long Term Capital Improvement planning and cost projections are beyond the scope of this study and therefore not contained in this report.

Section 111





Short Term Capital Improvements

Short term accompodation of internal growth and staff relocations to and within Capitol Mall

Hard Costs

Soft Costs (± 15%)

Total Cost

County Courthouse Remodel / Expansion

8-Stories plus Basement / 86,583 useable s.f. Refer to Capitol Mall Master Plan Appendix, Part B, for derivation of costs.

Minimum Project Scope:

\$15,248,000 \$2,093,500 \$17,341,500

Maximum Project Scope:

\$16,261,000 \$2,232,000 \$18,493,000

Washington Street Parking Structure

5-Stories plus Basement / 650 Parking Spaces 650 Spaces @ \$7,150 / Space =

\$4,650,000 \$690,000 \$5,340,000*

Franklin Street Parking Lot

35 Parking Spaces Lump Sum Cost=

\$70,000 \$11,000 \$81,000

Pedestrian Concourse / Phase 1

10,000 s.f. Street with Infrastructure @ \$5.00 =

\$50,000

35,000 s.f. Concourse with Infrastructure @ \$11.00 =

\$385,000

40,000 s.f. Landscaping @ \$2.00 / s.f. =

\$80,000

\$77,000

\$592,000

Totals (Min. Scope)

\$20,483,000

\$2,871,500 \$23,354,500*

* If relocation of geothermal production well is required, total cost could increase by \$800,000. Totals (Max. Scope)

\$21,496,000

\$3,010,000 \$24,506,500*



Mid Term Capital Improvements

Long term accomodation of internal growth and staff relocations to and within Capitol Mall

Hard Costs

Soft Costs (± 15%)

Total Cost

Option A*

P.T.C. Building Office Tower Addition

10-Stories plus Basement Support Space / 118,000 useable s.f. 142,000 gross s.f. @ \$110.00 / s.f. =

\$15,620,000

\$2,350,000 \$17,970,000

Option B*

State Library Block Office Building

3-Stories plus Basement Parking / 50,000 useable s.f. / 64 Spaces 93,000 gross s.f. @ \$100.00 / s.f. =

\$9,300,000

\$1,400,000 \$10,700,000

Bannock Street Parking Lot

70 Parking Spaces Lump Sum Cost=

\$140,000

\$21,000

\$161,000

Pedestrian Concourse / Phase 11

18,000 s.f. Concourse with Infrastructure @ \$11.00 =

\$198,000

12,000 s.f. Landscaping @ \$2.00 / s.f. =

\$24,000

\$33,000

\$255,000

Totals with Option A Only

\$15,982,000

\$2,404,000 \$18,386,000

Totals with Option B Only

\$9,662,000

\$1,454,000

Totals with Option A and B

\$25,282,000

\$3,804,000 \$29,086,000

\$11,116,000

* Decisions with regard to Option A and Option B will be dependent primarily upon the demand for Capitol Mall space by agencies, divisions, and bureaus not currently located on Capitol Mall.

Capitol Mall Development Concepts



* Department of Lands Endowment Fund Property


** Facility not included in this study





ARCHITECTS

Pedestrian Concourse Concept



ARCHITECTS

Pedestrian Concourse Concept Graphics



Pedestrian Concourse at 6th Street



Existing View Looking East



Pedestrian Concourse Looking East



Pedestrian Concourse Looking South



